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Contractors Work Load: Most contractors did not start until mid-May due to the late snow melt. The Metro
Area also received more than average rainfall for the months of May and June. The France Avenue project
has a fall completion date, which concerned many contractors since most are working on a compressed
construction season. The economic turnaround is also a factor in contractors bidding out projects. The City
of Edina has seen a substantial drop in general contractors on larger projects in the last year, which indicates
that contractors are filling up their work loads. Higher fuel prices are also a factor in increased costs due to
cost to operate equipment and cost of plastic related material such as conduits or pipes. A contractor will
also not bid on a project if they feel that they cannot perform on the project. A contractor typically has
substantial amount of capital tied up in a project this size, which they do not want to jeopardize their future
bonding ability by not performing.

Authenticity of Bid: We asked this question of WSB. Prior to the submittal of bid the contractor had
increased the cost of mobilization by over $100,000; this is a unit price bid. It is very difficult to analyze the
actual unit prices, since many times a contractor will put more cost on items that they will get paid first such
as mobilization and underground work. Due to the project having a majority of concrete pavement versus
asphalt might have kept some contractors from bidding. Also, the signal work represented approximately
1/3 of the cost of the project, which might also have kept some contractors from bidding the project.

ReBid Possibilities: Staff and WSB met with MNDOT Federal Aid staff on Tuesday, July 9. MNDOT indicated
that the City could rebid the project with the proposed change to plans between Gallagher Dr and Hazelton
Road. WSB will prepare a Justification Letter to be sent to MNDOT. MNDOT stated that they would respond
via email, prior to July 16, to confirm that the City will not forfeit the federal grant. The conditions for
allowing to rebid the plan are that the plan must have substantial changes such as the deletion of the
segment from Gallagher Dr to Hazelton Rd. The original plan did not include the right-in/right-out at Byerly’s
due to Byerly’s not receiving final approval from the City Council at the time of submitting the plan to
MNDOT; Byerly’s will be constructing this portion of the project this summer. MNDOT also indicated that the
project needs to acquire construction expenses within eleven months of the Federal approval date, which
was May 23, 2013. Bidding the project in October / November will allow a contractor to purchase material
and be paid for material on-hand by April 23. We also feel that by bidding this fall or early winter will allow
contractors to provide a competitive bid for 2014 work.

Temporary Easements: The temporary easements that were acquired for the project will need to have an
“Amendment to Grant of Permanent and Temporary Easements” prepared to change the expiration date of
the temporary easement date from December 31, 2013 to December 31, 2014. Our City Attorney has
prepared these amendments and staff will be forwarding them as soon as possible.

Landscaping for the Project: WSB and their landscape architect will be preparing a landscaping plan that
includes elements of the urban design for this corridor. This plan shall be completed by early fall and will be
bid out this winter for a 2014 early fall plantings. We are anticipating the cost for this work to be
approximately $700 to $900K.

Staff believes there are two primary benefits to rebidding the project. First, constructing the sidewalk
infrastructure project during the same project year as the urban design project will result in less overall
inconvenience in the project area. Second, rebidding the project in a different bidding climate in a new
construction period should result in a more competitive bidding climate, which should lead to overall lower
overall construction bids.
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